Mart, Inc. PROPOSED CHANGE

1503 Perry Street
Irving, Texas 75060

PROPOSED CHANGE NO. 3.0

TO: Collin County
Mortheast Stair

4600 Community-Avenue
McKinney, TX 75071

PROJECT: MNew Exterior Stairs DATE: April 9, 2010

ATTENTION: Ann Sadler
Dill Burke
LOCATION: 900 Park Boulevard, Plano, TX

In response to verbal request by Kent Spurgin, we quote the following:

Concrate removal and repour Mart Inc Marterial 3 550.00
Cluoted Material 3
Labar 5 1,500.00
Equipmeni ] 575.00
ADS Steel Fabricafion 3,903.00 Subconlractors $ 4,403.00
Mason S00.00
Change order #3: 53,903.00 SUBTOTAL $ 7,028.00
Material = $278.00
Shop labor 9hrs = $675.00  Mart Payroli Taxes, Insurance, Benefits @ 35% § 525.00
Install 16 hrs = $2,400.00
1-day lift = 5550.00 Material & Equipment Sales Tax & 8.25% $ g2.81
SUBTOTAL 3 7,B45.81
Mari General Condifions and Cwarhead ] T64.58
SUBTOTAL 4 8,410,398
Mart Contractor’s Fes @ 5% 5 42052
SUBTOTAL 4 B,830.91
Payment and Pariormance Bond Fee s 220.77
TOTAL PROPOSED CHANGE $ 9,051.69

Description of Change: Repairs to deteriated steel structure so that new stairs can attach to
solid materials. Per Consultants sketch.

We request a total of (7) calendar days be added to our Contract due to this change.

This change must be approved within five working days after the date shown above.

Respectfully,
Mart, Inc.

Ed Womelsdorf Sr
Proposed Change fo Owner - #3.0 Repair fo Deteriated structure Northeast sfair



BALA pocumentror - 2001

Change Order

PROJECT: (NWame and address) CHANGE ORDER MUMBER: 003 OWNER
New Exterior Stairs paTE: 4-14-2010

:

000 Park Blvd : T ARCHITECT
Plano, TX ARCHITECT'S PROJECT NUNBER; R RE
TO CONTRACTOR: (Name and address) =
Mart, Inc. CONTRACT DATE: 10-31-09 e

1503 Perry St CONTRACT FOR:  General Construction
Irving, Texas 75060 :

The Contract is changed as follows: -

(Inclue, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Repair to connection of existing structure where new
stairs will connect. Cut back existing finishes to fix
rusted steel, all finishes to be repaired to like new
condition. Repair to be done on Wortheast stair.

The original (Eutsat Sim{Bnmeninss MR FHGE) was : © $$118,000.00

The net change by previously authorized Change Orders $ 7,891:86
Ths(ﬂumam&m){ﬁmﬁwfﬂmmmmmﬂmm . %8125 803 86
The (Contract Sum) (Guaranteed Meximum Price) will be (increased) (decreased) (unchanged)

bythis(ﬂw@ﬂrﬂariﬂﬂmmmnf $ 5.0 0N51._§9

Themw[ﬂmﬁmd&mjwm]hﬂudhgﬂﬁsmngﬁ&ﬂwﬁllbe $ $324 043 cc
The Contract Time will be (increased) (deesensad} fiwbomgsd) by seven (7 )days
mm&smmmuﬁmmmmswmmmm ;,pril 30th, 2ﬂ*m

g wﬁic.&mebmaﬁkmmdbyﬂmmmﬂwmmmmcm:mﬂmmbgenqgmdupmbybdhﬂu
Owner and Contractor, mwmmmawmmmmmmmmﬁmm

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

%Eﬁﬁ%jn i Assoc Architect Mart, Inc Colliﬁ Cuunty, Texas
BRCHI (Firm nams) CONTRACTOR (Firm nams) OWNER, (Flirm name)
1593 Perr St 4600 Community Ave

BY (Slgnature)
Knﬂ+ Spurgin Ed ﬂomelsﬂorf Ann Sadler
(Typed : {Tuped name) (Typed name)
4 ISI.’L‘? _4-14-2010
oA 7 ; DaTe . DATE
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